



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: **IVB-090**  
Project ID: **P00505153LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100827000 Project ID: P00505153LZ  OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Calapan South Rd - K0106 + 000 – K0107+500			OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Calapan South Rd - K0106 + 002.40 – K0106+880		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 – Road Widening 2.99 lane km	₱ 6,555.18 / lane km	₱ 19,600.00	CW1 – Road Widening 1.755 lane km	₱ 11,168.09 / lane km	₱ 19,600.00
EAO	-	₱ 400.00	EAO	₱ 22.14 / km	₱ 400.00
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification:					
1) Modification is requested due to the decreased in physical target from <b>2.99 lane km</b> to <b>1.755 lane km</b> such that the provided NEP2021 allocation is too low from the proposed FY2021 District Proposal.					
2) Furthermore, increase unit cost is due to additional cost for Construction Safety and Health Program relative to D.O. No.39, Series of 2020.					
3) Attached is the Certificate of Reasonableness of unit cost dated 18 <sup>th</sup> of March, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06353