



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 26 February 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100707000 Project ID: P00505154LZ					
OO1: Ensure Safe and Reliable National Road System /			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Puerto Princesa North Rd - K0082 + (-672) - K0084 + 835			Puerto Princesa North Rd – K0213 + 740 – K0216 + 283		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Road Widening: 6.996 Lane Km	₱ 14,475.00 / Lane Km	₱ 101,267.10	CW1- Road Widening: 5.058 Lane Km	₱ 20,021.17 / Lane Km	₱ 101,267.10
EAO	-	₱ 3,672.90	EAO	₱ 40 M / km	₱ 3,672.90
Total:		₱ 104,940.00	Total:		₱ 104,940.00
Justification:					
1. Modification is necessary due to change in end station limits from K0082 + (-672) - K0084 + 835 to K0213 + 740 – K0216 + 283, resulting to a decrease in physical target from 6.996 to 5.058 lane km due to following reasons;					
<ul style="list-style-type: none">The budget allocation is sufficient only to construct 5.058 lane km of road widening based on construction materials price data and quarterly labor rates.Provision of slope protection, road safety and traffic managementTo avoid overlapping, gap and obstructions					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06058