

Republic of the Philippines Department of Public Works & Highways OFFICE OF THE SECRETARY Manila

.oference Number:	IVB-079		
Project ID:	P00505155LZ		

MEMORANDUM

FOR : MARK A. VILLAR Secretary

This has reference to the herein Memorandum dated March 24, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer ROMMEL P. AGUIRRE, Palawan 1ST District Engineering Office**, Roxas Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
		Project	Description		
UACS No: 3 Project ID: F	10203100466 200505155LZ	000			
001: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Network Development – Road Widening – Tertiary Roads			Network Development – Road Widening – Tertiary Roads		
Coron – Busuanga Rd. – K0040+798 – K0042+000		Coron – Busuanga Rd. – K0040+798 – K0041+461.50			
Physical	Unit Cost	Allocation	Physical	Unit Cost	Estimated Cost
Target	(P'000)	(₱′000)	Target	(P'000)	(P'000)
Program and a second second	internet internet of the local	tageners with the manual second			
Target CW1 – Road Widening 2.400 Lane	(₱'000) ₽ 14,408.04 /	(₱′000)	Target CW1 – Road Widening 1.327 Lane	(₱'000) ₽ 26,058.25 / Lane Km	(₱'000)

 Modification is necessary due to a decrease in physical carget from 2.40 to 1.327 lane km due to inclusion of drainage, structural concrete and slope protection which is necessary to prevent landslide and road slip.

• Attached is the certification of reasonableness of unit cost dated April 5, 2021. Based on our evaluation, the submitted request for modification of the said project is found in order for calling Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR

MARK A. VILLA Secretary

