



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 043
Project ID:	P00505156VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer ALEJANDRO M. VENTILACION**, Aklan District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100501000</b> <b>Project ID: P00505156VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Aklan West Rd (Kalibo-Nabas) - K0234 + (-905) - K0234 + (-860), K0235 + 667 - K0236 + 000, K0245 + 063 - K0245 + 206, K0251 + 848 - K0252 + 134, K0261 + 873 - K0261 + 891, K0262 + 162 - K0262 + 214, K0272 + 260 - K0272 + 310, K0234 + (-933) - K0234 + (-877)			Aklan West Rd (Kalibo-Nabas) - K0234 + (-933) - K0234 + (-877), K0234 + (-905) - K0234 + (-860), K0235 + 667 - K0236 + 021, <b>K0236 + 067 - K0236 + 245, K0236 + 410 - K0236 + 493, K0236 + 545 - K0236 + 560, K0236 + 588 - K0236 + 627, K0236 + 722 - K0236 + 790, K0237 + 950 - K0238 + 375, K0238 + 500 - K0239 + 150, K0241 + 495 - K0241 + 503, K0241 + 755 - K0241 + 763, K0245 + 050 - K0245 + 206, K0250 + 029 - K0250 + 116, K0250 + 193 - K0250 + 227, K0250 + 325 - K0250 + 394, K0250 + 440 - K0250 + 487, K0250 + 518 - K0250 + 697, K0250 + 734 - K0250 + 853, K0250 + 860 - K0250 + 931, K0250 + 936 - K0250 + 996, K0251 + 047 - K0251 + 083, K0251 + 141 - K0251 + 192, K0251 + 435 - K0251 + 497, K0251 + 848 - K0252 + 134, K0261 + 873 - K0261 + 891, K0262 + 162 - K0262 + 214, <b>K0272 + 106 - K0272 + 137, K0272 + 260 - K0272 + 310, K0273 + 623 - K0273 + 670</b></b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 2.472 lane km	19,860.18 / lane km	49,094.375	CW1- Reconstruction to Concrete Pavement: <b>6.340</b> lane km	<b>7,743.59 / lane km</b>	49,094.375
EAO	-	1,780.625	EAO	<b>P 15.4 M/k</b>	1,780.625
Total:		50,875.00	Total:		50,875.00
<b>Justification:</b> Modification is sought due to an additional 3.868 lane km deteriorated road sections resulting to an adjustment in the station limits. The adjustment in the station limits resulted to the increase in physical target from 2.472 lane km to 6.340 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.6 APJ/RRB

