



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 26 February 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100709000 Project ID: P00505157LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Puerto Princesa South Rd - K0101 + 000 - K0101 + 908, K0101 + 1001 - <b>K0104 + 334</b>			Puerto Princesa South Rd - K0101+000 - K0101+908, K0101+1001 - K0102+332, K0102+726 - K0104+776		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Road Widening: <b>6.514</b> Lane Km	<b>₱ 15,554.96 /</b> Lane Km	₱ 101,325.00	CW1- Road Widening: <b>6.610</b> Lane Km	<b>₱ 15,329.05 /</b> Lane Km	₱ 101,325.00
EAO	-	₱ 3,675.00	EAO	<b>₱ 30.64 /</b>	₱ 3,675.00
Total:		<b>₱ 105,000.00</b>	Total:		<b>₱ 105,000.00</b>
Justification:					
1. Modification is necessary due to change in end station limits from <b>K0101 + 1001 - K0104 + 334</b> to <b>K0101+1001 - K0102+332, K0102+726 - K0104+776</b> , <u>resulting to an increase in physical target</u> from 6.614 to 6.610 lane km to fully utilized fund allocation and avoid overlapping.					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06065