



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated 26 February 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100701000 Project ID: P00505160LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Irawan-Tagburos Rd - K0012 + (-667) - K0012 + (-291), K0012 + 1003 - K0015 + 1007			Irawan-Tagburos Rd - K0012 + (-667) - K0012 + (-291), K0012 + 1003 - K0016 + 176		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Estimated Cost (₱ '000)
CW1- Road Widening: 6.808 Lane Km	₱ 14,440.27 / Lane Km	₱ 98,309.375	CW1- Road Widening: 7.162 Lane Km	₱ 13,726.53 / Lane Km	₱ 98,309.375
EAO	-	₱ 3,565.625	EAO	₱ 27.4 M / km	₱ 3,565.625
Total:		₱ 101,875.00	Total:		₱ 101,875.00
Justification:					
1. Modification is necessary due to change in end station limits from K0015+1007 to K0016+176 , resulting to an increase in physical target from 6.808 to 7.162 lane km to fully utilized fund allocation and avoid gap.					
2. Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

