



**OFFICE OF THE SECRETARY**  
Manila

Project ID: P00505163VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1<sup>st</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101100465000</b> <b>Project ID: P00505163VS</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0106 + (-134) - K0106 + 020, K0106 + (-543) - K0106 + (-134), K0112 + 000 - K0113 + 632			Iloilo-Capiz Rd (New Route) - K0106 + <b>(-543)</b> - K0106 + <b>179</b> , <b>K0111 + 665</b> - K0113 + <b>504</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.027 lane km	5,356.73 / lane km	42,998.48	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>9.615</b> lane km	<b>4,472.02 / lane km</b> <b>88.8M/km.</b>	42,998.48
EAO	-	877.52	EAO	-	877.52
Total:		<b>43,876.00</b>	Total:		<b>43,876.00</b>
Justification:					
Modification is sought due to an additional 1.588 lane km of road sections to be asphalt overlaid resulting to an adjustment in the station limits, increase in physical target from 8.027 lane km to 9.615 lane km, and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06080