



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	V1 031
Project ID:	P00505164VS


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RANDOLFO A. MELOSANTOS**, Capiz 1st District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100466000 Project ID: P00505164VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0108 + 674 - K0109 + 198, K0109 + 700 - K0110 + 925			Iloilo-Capiz Rd (New Route) - K0108 + 674 - K0110 + 775		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 7.052 lane km	5,356.65 / lane km	37,775.08	CW1- Preventive Maintenance of Road: Asphalt Overlay: 8.46 lane km	4,465.14 / lane km	37,775.08
EAO	-	770.92	EAO	-	770.92
Total:		38,546.00	Total:		38,546.00
Justification:					
Modification is sought due to an additional 1.408 lane km of road sections to be asphalt overlaid resulting to an adjustment in the station limits, increase in physical target from 7.052 lane km to 8.46 lane km, and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06123