



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 041
Project ID:	P00505171VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer DENE B. BALDONADO JR.**, Capiz 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100608000 Project ID: P00505171VS OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sigma-Mambusao-Jamindan Rd - K0090 + 837 - K0090 + 984, K0091 + 842 - K0092 + 139.50			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sigma-Mambusao-Jamindan Rd - K0090 + 837 - K0090 + 988, K0091 + 194 - K0091+248, K0091 + 779 - K0092 + 351, K0102 + 000 - K0102 + 160		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.187 lane km	20,521.38/ lane km	24,358.88	CW1- Reconstruction to Concrete Pavement: 1.878 lane km	12,970.65/ lane km P26 M/km	24,358.88
EAO	-	497.12	EAO	-	497.12
Total:		24,856.00	Total:		24,856.00
Justification: Modification is sought due to an additional 0.691 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 1.187 lane km to 1.878 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06078