



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 039
Project ID:	P00505172VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer DENE B. BALDONADO JR.**, Capiz 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100609000 Project ID: P00505172VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Tapaz-Jamindan-Altavaz Rd - K0092 + 249 - K0092 + 843			Tapaz-Jamindan-Altavaz Rd - K0092 + 510 - K0093 + 004		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.188 lane km	20,509.06/ lane km	24,364.76	CW1- Reconstruction to Concrete Pavement: 0.948 lane km	25,701.22/ lane km 151.44/m.	24,364.76
EAO	-	497.24	EAO	-	497.24
Total:		24,862.00	Total:		24,862.00
Justification:					
20% decrease in physical target					
1. Modification is sought due to an adjustment in the station limits to prioritize deteriorated road sections.					
2. Decrease in physical target from 1.188 lane km to 0.948 lane km is due to the provision of slope protection structures (reinforced concrete slope protection and steel sheet piles) to protect the newly reconstructed road from erosion and the inclusion of metal guardrails for road safety.					
3. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

