



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 021
Project ID:	P00505184VS


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer SANNY BOY O. OROPEL, CES E**, Iloilo 2<sup>nd</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100469000 Project ID: P00505184VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz (New Route) - K0049 + 266 - K0049 + 666, K0050 + 900 - K0051 + 097			Iloilo-Capiz (New Route) – K0036 + 443 - K0039 + 359		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.408 lane km	5,359.48 / lane km	12,905.62	CW1- Preventive Maintenance of Road: Concrete Reblocking: 1.78832 lane km	7,216.62/ lane km	12,905.62
EAO	-	263.38	EAO	P 14.4 M/k	263.38
Total:		13,169.00	Total:		13,169.00
Justification:					
Modification is sought due to change in scope of work from "Asphalt Overlay" to "Concrete Reblocking" to prioritize deteriorated road sections. The decrease in physical target from 2.408 lane km to 1.78832 lane km is due to the provision of drainage and slope protection structures along the whole stretch of the road section resulting to an adjustment in the station limits. Attached is a Certification for Reasonableness of Cost dated March 1, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

