



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 028
Project ID:	P00505186VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **District Engineer RICARDO R. GUTIERREZ**, Iloilo 3RD District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100502000 Project ID: P00505186VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0204 + 454 - K0205 + 088			Iloilo East Coast-Capiz Rd - K0204 + 230 - K0205 + 292, K0249 + 065-K0250 + 427		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 2.404 lane km	20,195.15 / lane km	48,549.15	CW1- Reconstruction to Concrete Pavement: 4.840 lane km	10,030.82/ lane km	48,549.15
EAO	-	1,760.85	EAO	-	1,760.85
Total:		50,310.00	Total:		50,310.00
Justification:					
Modification is sought due to an additional 2.436 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 2.404 lane km to 4.840 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

