



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 19 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Ferdinand A. Briones, District Engineer, Biliran District Engineering Office, Naval, Biliran**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100730000 Project ID: P00505222VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Biliran Circumferential Rd - K1052 + 867 - K1053 + 356			Biliran Circumferential Rd - K1052 + 867 - K1053 + 236		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.984 Lane Km	P 10,721.240/ Lane Km	P 10.550M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.744 Lane Km	P14,179.704/ Lane Km	P 10.550M
EAO		P 0.215M	EAO		P 0.215M
Total:		P 10.765M	Total:		P 10.765M

Justification:

Modification is requested due to the following reasons:

1. Adjustment in station limit from K1052 + 867 - K1053 + 356 to K1052 + 867 - K1053 + 236 to prioritized road sections that needs immediate preventive maintenance to prevent further pavement deterioration.
2. Decrease in physical target from 0.984 lane km. to 0.744 lane km. due to inclusion of pavement markings and road signages for safety of travelling public.
3. Increase in unit cost due to hauling cost of asphalt materials from its source (Palo, Leyte) to project site, since there is no available asphalt plant within the Island of Biliran.
4. Attached is a certification from Regional Director as to reasonableness of unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06717

**BIL -
001**