

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: YIII 081
Project ID: P00505223VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Ferdinand A. Briones, District Engineer, Biliran District Engineering Office**, Naval, Biliran, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100731000 Project ID: P00505223VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Biliran Circumferential Rd - K1099 + 704 - K1100 + 097			Biliran Circumferential Rd - K1099 + 704 - K1100 + 009		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.722 Lane Km	₱ 10,675.485/ Lane Km	₱ 7.70770M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 0.546 Lane Km	₱14,116.667 / Lane Km <i>₱ 28 M/k</i>	₱ 7.70770M
EAO		₱ 0.15730M	EAO		₱ 0.15730M
Total:		₱ 7.865M	Total:		₱ 7.865M
Justification: <i>24% decrease in physical target</i>					
Station limits changed from K1099 + 704 - K1100 + 097 to K1099 + 704 - K1100 + 009 to prioritized road sections that needs immediate preventive maintenance to prevent further pavement deterioration, thus, decreased in physical target and consequently increased in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. *Subject to RO*

[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

Certification on modification of unit cost.

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06710