or the Philippines Number CINT OF PUBLIC WORKS AND HIGHW OFFICE OF THE SECRETARY POOSOSPECIUS Proles: 2 (a 2 Manila MEMORANDUM MARK A. VILLAR 2 FOR Secretary This Department This has reference to the herein memorandum dated 02 March 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Johnny M. Acosta, District Engineer, Leyte First District Engineering Office, Pawing, Palo, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit; Based on our evaluation, the submitted request for modification of the said project is found in order. As per GAA/Original **Project Description** UACS No. 310103100735000 Project ID: P00505226VS 001: Ensure Safe and Reliable National Road 001: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance -System Asset Preservation - Preventive Maintenance Tertiary Roads Tertiary Roads Gout Ctr Rd Network - (S00227LT) Chainage 0 -

Govt Ctr Rd Network - (S00227LT) Chainage 0 -Chainage 206 Chainage 432 Estimated **Unit Cost Physical Target** Cost **Unit Cost** (P'000) Allocation Physical Target (P'000) CW1- Preventive CW1- Preventive Maintenance of ₽ 4.85296M 11,779.02912 Maintenance of Road: Asphalt P 5.616.85185 ₽ 4.85296M Road: Asphalt / lane km / lane km Overlay Overlay 73 0.412 lane km ₽ 0.09904M 0.864 lane km EAO ₽ 0.09904M ₽4.952M EAO Total: ₽4.952M Total: In

Justificatio: 52% device

Modification is requested due to the following: 1. Adjustment in project station limits to prioritize the road segment that are deteriorated and in bad

- condition. 2. Decrease the physical target of 0.452 lane km due to inclusion of Road Re-blocking of pavement
- surrace. 3. Attached is a Certification as to reasonableness of unit cost presented.

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

Department of Public Works and Highways Office of the Secretary

WIN1F06699

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.6 APJ/RRB