

MEMORANDUM	-

ł

FOR

MARK A. VILLAR Secretary This Department

This has reference to the herein memorandum dated 26 February 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office, Carigara, Leyte, of the ect under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
As per G	SAA/ Onymai	Project De	escription		
UACS No. 310103100739000 Project ID: P00505230VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Kiling-Tapauan-Tabontabon-Julita Rd - K0934 + 906 - K0935 + 000, K0936 + 000 - K0937 + 000			000 - K0937 + 000		
	Unit Cost	Allocation	Physical Target	Unit Cost (P'000)	Cost
CW1- Preventive Maintenance of Road: Coperete Reblocking:	(P'000) P 4,704.716636/ Lane Kilometer	₽ 10.29392 M	CW1- Preventive Maintenance of Road: Concrete Reblocking: 1.0935 Lane Kilometer	P 9,413.73571.1/ Lane Kilometer	₽ 10.29392 M
2.188 Lane Kilometer EAO		P 0.21008 M	EAO	Total:	P 10.504N
Total: F 10.5			1	E CEPONE	

Justifications:

- 1. Change in station limits to specify the road section that needs corrective maintenance (concrete re-blocking), thus, physical target decreased from 2.188 Lane Km to 1.0935 Lane Km, since the number of blocks for re-blocking was reduced based on the actual road condition and consequently increased in unit cost.
  - 2. Station limit K0932 + (-638) K0932 + 688 was added to address the defects and deficiencies of the pavement.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.6 APJ/RRB



Ar