



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-112
Project ID: P00505231VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of DPWH Regional Director **NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office, Carigara, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100740000 Project ID: P00505231VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
La Paz-Javier-Bito Rd - K0066 + 000 - K0065 + 000			La Paz-Javier-Bito Rd - K0066 + 000 - K0065 + 000, K0952 + 000 - K0953 + 142		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Concrete Reblocking : 2.122 Lane Kilometer	P 4,618.284637/ Lane Kilometer	P 9.80 M	CW1- Preventive Maintenance of Road: Concrete Reblocking : 1.0215 Lane Kilometer	P 9,593.734704/ Lane Kilometer	P 9.80 M
EAO		P 0.20 M	EAO	P 19 M/km	P 0.20 M
Total:		P 10.00M	Total:		P 10.00M
Justifications: 5/6 decrease in cat.					
1. Physical target decreased from 2.122 Lane Km to 1.0215 Lane Km, since the number of blocks for re-blocking was reduced based on the actual road condition and consequently increased in unit cost.					
2. Station limit K0952 + 000 - K0953 + 142 was added to road section that needs corrective maintenance (concrete re-blocking) to address the defects and deficiencies of the pavement.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary
WIN1F06474

LE12-003