

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100741000 Project ID: P00505232VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Mayorga-La Paz Rd - K0946 + 550 - K0947 + 215			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Mayorga-La Paz Rd - K0946 + (-026) - K0947 + 221.60		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Concrete Reblocking: 1.246 Lane Kilometer	P 4,861.460674/ Lane Kilometer	P 6.05738 M	CW1- Preventive Maintenance of Road: Concrete Reblocking: 1.278 Lane Kilometer	P 4,739.733959/ Lane Kilometer	P 6.05738 M
EAO		P 0.12362 M	EAO		P 0.12362 M
Total:		P 6.181M	Total:		P 6.181M
Justification:					
Change of station limits to specify road sections that needs immediate repair of damaged paved to prevent further pavement deterioration, thus, increased in physical target and consequently decreased in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

WIN1F06439

LEY2-004