



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VII-118
Project ID:	P00505233VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Leo Edward L. Oppura, OIC-District Engineer, Leyte 2nd District Engineering Office**, Carigara, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100488000 Project ID: P00505233VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Palo-Carigara-Ormoc Rd - K0958 + 254 - K0958 + 413, K0958 + 534.35 - K0958 + 685			Palo-Carigara-Ormoc Rd - K0958 + 123.67 - K0958 + 413, K0958 + 534.35 - K0958 + 827.40		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.239 Lane Kilometer	P 5,615.028249/ Lane Kilometer	P 6.95702 M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.16476 Lane Kilometer	P 5,972.92146/ Lane Kilometer 711.8M/k.	P 6.95702 M
EAO		P 0.14198 M	EAO		P 0.14198 M
Total:		P 7.099M	Total:		P 7.099M
Justifications:					
1. Adjustment of station limits to specify road sections that needs immediate preventive maintenance to prevent further pavement deterioration.					
2. Decrease in physical target was due to the actual number of lanes (from 4 lanes to 2 lanes) that needs asphalt overlay including reconstruction, attached is a copy of Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06267

LE12-001/LE12-001