



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 3, 2021 of **DPWH Region VIII Director NERIE D. BUENO**, endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100626000 Project ID: P00505243VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads Kananga – Tungonan Hot Spring Rd – K0995+200 – K0995+305			 OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads Kananga- Tungonan Hot Spring Rd – K0995+200 – K0995+305 (B); K0996+103 – K0996+229 (B); K0998+063 – K0998+081 (B); K0998+142 – K0998+194 (B); K0998+239 – K0998+252 (B)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.210 Lane Km	₱ 22,278.6666 6/ Lane Km	₱ 4,678.520	CW1- Reconstruction to Concrete Pavement: 0.628 Lane Km	7,449.8726 ₱ 14,841/A 1/ Lane Km	₱ 4,678.520
EAO		₱ 95.480	EAO		₱ 95.480
Total:		₱ 4,774.00	Total:		₱ 4,774.00
JUSTIFICATIONS: 1. Change in station limits to specify the exact location of the project that needs reconstruction of concrete pavement. 2. Station limits are added to address the areas that needs road reconstruction, thus, increase in physical target and consequently decrease in unit cost.					
Based on our evaluation, the submitted					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1B01166