



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII-111  
Project ID: P00505250VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office, Laoang, Northern Samar**, of the project under FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original   |                         |              | As Modified   |   |                |
|---|-------------------------|--------------|---|---|----------------|
| Project Description   |                         |              |   |   |                |
| UACS No. 310102100742000<br>Project ID: P00505250VS   |                         |              |   |   |                |
| Organizational Outcome 1: Ensure Safe and Reliable National Road System   |                         |              | Organizational Outcome 1: Ensure Safe and Reliable National Road System         |   |                |
| Asset Preservation -- Preventive Maintenance -- Secondary Roads   |                         |              | Asset Preservation -- Preventive Maintenance -- Secondary Roads                 |   |                |
| Sn Policarpo-Arteche-Lapinig Rd - K0866 + 000 - K0866 + 959   |                         |              | Sn Policarpo-Arteche-Lapinig Rd - K0866 + 000 - <b>K0866 + 839</b>              |   |                |
| Physical Target   | Unit Cost (P'000)       | Allocation   | Physical Target   | Unit Cost (P'000)                             | Estimated Cost |
| CW1 – Preventive Maintenance of Road: Asphalt Overlay: 1.918 lane km  | P 5,616.35036 / lane km | P 10.77216 M | CW1 – Preventive Maintenance of Road: <del>Asphalt Overlay:</del> 1.678 lane km | P 6,419.64243 / lane km<br><b>P 12.8 M/km</b> | P 10.77216 M   |
| EAO   | -                       | P 0.21984 M  | EAO   | -   | P 0.21984 M    |
| TOTAL:  |                         | P 10.992M    | TOTAL:  |   | P 10.992M      |
| Justification:  |                         |              |   |   |                |
| The allocation of P 10.992 Million is not sufficient to cover the total cost of the original physical target. Hence, change of station limits from K0866 + 000 - K0866 + 959 to K0866 + 000 - K0866 + 839 is requested to prioritize road section that needs preventive maintenance, thereby decreasing in physical target and consequently increasing the unit cost. |                         |              |   |   |                |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 API/RRB

Department of Public Works and Highways  
Office of the Secretary

WIN1F06354