



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1<sup>st</sup> District Engineering Office, Calbayog City, Samar**, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100491000 Project ID: P00505258VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0772 + 829 - K0773 + 000			Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) K0727 + 280 - K0727 + 500		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 0.680 Lane km	₱10,784.3235 3/ Lane km	₱ 7.33334M	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 0.440 Lane km	₱16,666.6818 2/ Lane km	₱ 7.33334M
EAO		₱ 0.14966M	EAO	₱ 33.241/k	₱ 0.14966M
Total:		₱ 7.483M			₱ 7.483M
<b>Justification:</b> Modification is requested due to the following reasons: <ul style="list-style-type: none"><li>Adjustment in station limit to prioritize the severe deteriorated sections and to avoid overlapping of funded under 2017 MVUC.</li><li>Decrease in physical target from 0.680 lane km to 0.440 lane km due to inclusion of pavement markings and road signage's.</li><li>Attached is a certificate as to its reasonableness of unit cost.</li></ul>					
Note: Unit cost					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06679