

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-130
Project ID: P00505272VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100749000 Project ID: P00505272VS			OO1: Ensure Safe and Reliable National Road System		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Rizal Avenida Ext Rd - K0905+(-440) - K0905+(-182), K0905+(-836) - K0905+(-440)			Rizal Avenida Ext Rd - (S00016LT) - K0905+(-836) - K0905+(-248)		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 2.616 Lane Km	P 5,619.266/ Lane Km	P 14.700M	CW1-Preventive Maintenance of Road: Asphalt Overlay : 2.352 Lane Km	P 6,250.00/ Lane Km	P 14.700M
EAO		P 0.300M	EAO		P 0.300M
Total:		P 15.000M	Total:		P 15.000M
Justifications:					
1. Change in station limits from K0905+ (-440) - K0905+ (-182), K0905+ (-836) - K0905+ (-440) to K0905+ (-836) - K0905+ (-248) to prioritized road sections that needs immediate preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.					
2. Decrease in physical target from 2.616 lane km to 2.352 lane km due to inclusion of concrete re-blocking in the scope of work, and subsequently increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 AP3/RRB

Department of Public Works and Highways
Office of the Secretary
WIN1F06450