



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-131
Project ID: P00505273VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100750000 Project ID: P00505273VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Tacloban-Baybay South Rd - K0912 + 562 - K0912 + 673 , K0913 + 000 - K0913 + 796			Tacloban-Baybay South Rd - K0912 + 562 - K0912 + 673 , K0913 + 000 - K0913 + 925		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.406 Lane Km	₱ 5,616.72/ lane km	₱ 19.13058M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.726 Lane Km	₱ 7,017.82/ lane km ₱ 14 M / h.	₱ 19.13058M
EAO		₱ 0.390420M	EAO		₱ 0.390420M
Total:		₱ 19.521M	Total:		₱ 19.521M

Justifications:

- Adjustment in station limits to prioritize road section that needs immediate preventive maintenance to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.
- The decrease in physical target from 3.406 lane km to 2.726 lane km was due to inclusion of concrete reblocking, zebra-type pedestrian lane crossing (4 lanes) and installation of concrete curb and gutter (pre-cast) in the scope of work, thus, resulting to an increase in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

5-K 2021/0008

Department of Public Works and Highways
Office of the Secretary



WIN1F06309