

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 01 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

Engineering Office,
(GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100629000 Project ID: P00505276VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Avenida Veteranos St – (S00003LT) Chainage 393 – Chainage 641			Avenida Veteranos St - (S00003LT) Chainage 121 - Chainage 641		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Unit Cost (P'000)
CW1 Reconstruction to Concrete Pavement: 0.496 Lane Km	₱ 22,279.193 / lane km	₱ 11.050480M	CW1- Reconstruction to Concrete Pavement: 0.768 Lane Km	₱ 14,388.645/ lane km <i>₱ 28.6 M/m</i>	₱ 11.050480M
EAO		₱ 0.225520M	EAO		₱ 0.225520M
Total:		₱ 11.276M	Total:		₱ 11.276M
JUSTIFICATIONS:					
1. Adjustment of chainage from Chainage 393 – Chainage 641 to Chainage 121 - Chainage 641 to specify road section that needs road reconstruction.					
2. Increase in physical target was due to removal of items for drainage structure, sidewalk, curb and gutter to prioritize road reconstruction, thus the decrease in unit cost.					
Request for modification of the said project is found in order.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06273