



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 1 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Lino Francisco C. Gonzalez, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310106100630000</b> <b>Project ID: P00505277VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  Gov Benjamin "kokoy" T Romualdez Div Rd - (S00254LT) Chainage 0 -Chainage 55			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  Gov Benjamin "kokoy" T Romualdez Div Rd - (S00254LT) Chainage 0 -Chainage 55, (S00255LT) <b>K0908+997 - K0909+030</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Unit Cost (P'000)
CW1 Reconstruction to Concrete Pavement: 0.110 Lane Km	₱22,281.636 / lane km	₱2.450980M	Reconstruction to Concrete Pavement: 0.137 Lane Km	₱17,890.364/ lane km <b>₱ 36.6 M/km.</b>	₱ 2.450980M
EAO		₱0.050020M			₱ 0.050020M
<b>Total:</b>		<b>₱ 2.501M</b>	<b>Total:</b>		<b>₱ 2.501M</b>
<b>JUSTIFICATION:</b> Modification is requested due to addition of station limits of the road section that needs concrete reconstruction to address pavement failure and extend service life of the pavement or improved load carrying capacity, thus, increased in physical target and subsequently decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06164

APJ-1494 VIII Mod

ok