



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 April 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Arnaldo R. Bonifacio, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100631000 Project ID: P00505278VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Picas-Sn Jose DZR Airport Rd - (S00258LT) Chainage 0 - Chainage 94			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Picas-Sn Jose DZR Airport Rd - (S00258LT) Chainage 33 - Chainage 85, (S00257LT) K0910+-859-K0910+-813		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1-Reconstruction to Concrete Pavement: 0.188 Lane Km	₱ 22,279.361 / lane km	₱ 4.188520M	CW1-Reconstruction to Concrete Pavement: 0.196 Lane Km	₱ 21,370.00/ lane km ₱ 42.6 M / Km	₱ 4.188520M
EAO		₱ 0.085480M	EAO		₱ 0.085480M
Total:		₱ 4.274M	Total:		₱ 4.274M
Modification is requested due to the following: 1. Adjustment in chainage from Chainage 0 - Chainage 94 to Chainage 33 - Chainage 85 to prioritize road section that needs reconstruction of concrete pavement. 2. Station limit K0910+-859-K0910+-813 are added to address needs for reconstruction of concrete pavement in the said road section, thus, increase in physical target and subsequently, decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06590