

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As Modified

UACNS, CLESC, etc., and, to wit:
 Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100589000 Project ID: P00505280VS			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Basey-Marabut-Pinamitinan Rd-K0937 + 808 - K0940 + 100		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System					
Asset Preservation - Preventive Maintenance - Secondary Roads					
Basey-Marabut-Pinamitinan Rd - K0937 + 808 - K0942 + 643					
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.518 Lane Km	₱ 5,576.276528 / Lane Km	₱ 53.075M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.536 Lane Km	₱ 11,700.83774 2 / Lane Km	₱ 53.075M
EAO		₱ 1.925M	EAO	₱ 23.4M / k	₱ 1.925M
Total:		₱ 55.00M	Total:		₱ 55.00M
Justification: 52% decrease in target. Station limits changed from K0937 + 808 - K0942 + 643 to K0937 + 808 - K0940 + 100 due to inclusion of concrete re-blocking in the scope of work, thereby resulting to a decrease in physical target and an increase in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
...for modification of the said project is found in order. Hence, the					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

Office of the Secretary
WIN1F06176