



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: **VIII DID**  
Project  
ID: **P00505281VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100591000</b> <b>Project ID: P00505281VS</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Biliran Circumferential Rd - K1070 + 000 - K1072 + 000, K1073 + 000 - K1077 + 000			Biliran Circumferential Rd - K1070 + 000 - <b>K1071 + 950</b> , K1073 + 000 - <b>K1074 + 700</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road : Asphalt Overlay:12.206 Lane Km	₱ 5,534.1635 / Lane Km	₱ 67.550M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 7.264 Lane Km	₱ 9,299.2841 / Lane Km	₱ 67.550M
EAO		₱ 2.450M	EAO	₱ 18.64/km.	₱ 2.450M
Total:		₱ 70.00M	Total:		₱ 70.00M
<b>Justification:</b> Station limits changed from K1070 + 000 - K1072 + 000, K1073 + 000 - K1077 + 000 to K1070 + 000 - K1071 + 950, K1073 + 000 - K1074 + 700 due to inclusion of concrete re-blocking in the scope of work, thereby resulting to a decrease in physical target and an increase in unit cost , copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06056