



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: VIII - 079
Project ID: P00505283VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated March 5, 2021 of **DPWH Region VIII Director NERIE D. BUENO, CESO III** endorsing the request for the approval of the **Modification** of **Arnaldo R. Bonifacio, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2020 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100736000 Project ID: P00505283VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation = Preventive Maintenance Secondary Road			Asset Preservation = Preventive Maintenance Secondary Road		
Preventive Maintenance of Road: Asphalt Overlay – Dayhagan-Salvacion-Coob-Libertad Road, K1009+363 – K1010+000			Preventive Maintenance of Road: Asphalt Overlay – Dayhagan-Salvacion-Coob-Libertad Road, K1010+549 – K1010+982		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.612 Lane Km	₱ 5,627.87/ Lane Km	₱ 14,700.00	CW1- Preventive Maintenance of Road: <u>Asphalt Overlay 1.732 Lane Km</u>	₱ 8,487.30/ Lane Km ₱ 16.8 M/m.	₱ 14,700.00
EAQ		₱ 300.00	EAQ		₱ 300.00
Total:		₱ 15,000.00	Total:		₱ 15,000.00
JUSTIFICATIONS: <i>33% decrease in target</i> 1. Modification is requested due to change in station limits from K1009+363-K1010+000 to K1010+549-K1010+982 to prioritize the area that needs asphalt overlay and connect to the road section with existing asphalt overlay for homogeneity of the road. 2. Decrease in physical target from 2.612 Lane Km to 1.732 Lane Km. due to inclusion of pavement markings and signages.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06301