



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII-110  
Project ID: P00505285VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office, Laoang, Northern Samar**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100740000</b> <b>Project ID: P00505285VS</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0800 + 714 - K0802 + 000			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0800 + 714 - K0801 + 848		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 2.608 lane km	P 5,875.49846 / lane km	P 15.3223M	CW1 – Preventive Maintenance of Road: <del>Asphalt</del> Overlay: 2.292 lane km	P 6,685.55846 / lane km <del>P 13.2 M/km</del>	P 15.3223M
EAO	-	P 0.3127M	EAO	-	P 0.3127M
TOTAL:		P 15.635M	TOTAL:		P 15.635M
<b>Justification:</b>  The allocation of 15.635 Million is not sufficient to cover the total cost of the original physical target. Hence, change of station limits from K0800 + 714 - K0802 + 000 to K0800 + 714 - K0801 + 848 is requested to prioritize road section that needs preventive maintenance, thereby decreasing in physical target and consequently increasing the unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06300