



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VIII-142
Project ID:	P00505286VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office**, Laoang, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100741000</b> <b>Project ID: P00505286VS</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0802 + 956.40 - K0805 + 071			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0802 + 956.40 - <b>K0804 + 540</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 4.313 lane km	₱ 5,492.58984 / lane km	₱ 23.68954 M	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 3.227 lane km	₱ 7,341.04121 / lane km <b>₱ 14.6 M/km</b>	₱ 23.68954 M
EAO	-	₱ 0.48346 M	EAO	-	₱ 0.48346 M
<b>TOTAL:</b>		<b>₱ 24.173M</b>	<b>TOTAL:</b>		<b>₱ 24.173M</b>
<b>Justification:</b> <i>25% decrease in target.</i> The allocation of P 24.173 Million is not sufficient to cover the total cost of the original physical target. Hence, change of station limits from K0802 + 956.40 - K0805 + 071 to K0802 + 956.40 - K0804 + 540 is requested to prioritize road section that needs preventive maintenance, thereby decreasing in physical target and consequently increasing the unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06287