



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 054
Project ID:	P00505300VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of OIC - District Engineer **ALLAN REY R. PAJIMNA**, Negros Occidental Sub District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100473000 Project ID: P00505300VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0101 + 000 - K0101 + 380			Bacolod North Rd - K0101 + 000 - K0101 + 504		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.236 lane km	8,178.30 / lane km	10,108.375	CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.008 lane km	10,028.15 / lane km	10,108.375
EAO	-	366.625	EAO	-	366.625
Total:		10,475.00	Total:		10,475.00
Justification: Physical target decreased by 18%					
Modification is sought due to adjustment in the station limits to include road sections in "poor" condition resulting to change in physical target from 1.236 lane km to 1.008 lane km wherein the road sections subject for asphalt overlay are only two lanes. The increase in unit cost per lane km is due to the removal of actual structures/obstruction, surplus common excavation, and the reblocking of shattered slabs. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06111