



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 050
Project ID:	P00505302VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1st District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100588000 Project ID: P00505302VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Vito Port Rd - K0092 + 000 - K0093 + 234, K0094 + 472 - K0096 + 000, K0097 + 000 - K0098 + 786			Vito Port Rd - K0092 + (-173) - K0093 + 234, K0094 + 472 - K0096 + 000, K0097 + 000 - K0098 + 786		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 11.36 lane km	5,274.54 / lane km	59,918.78	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.274 lane km	6,460.94 / lane km	59,918.78
EAO	-	2,173.22	EAO	-	2,173.22
Total:		62,092.00	Total:		62,092.00
Justification: 18% decrease in physical target					
Modification is sought due to an adjustment in the beginning station limit to reflect the actual road sections that need to be asphalt overlaid resulting to the decrease in physical target from 11.36 lane km to 9.274 lane km. The increase in unit cost per lane km is due to the removal of actual structures/obstruction, reblocking of shattered slabs, and the provision of solar pavement levelled marker/stud for road safety.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06120