



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI 051
Project ID:	P00505305VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1st District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100471000 Project ID: P00505305VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0013 + 402 - K0013 + 843, K0014 + 462 - K0014 + 680, K0014 + 927 - K0015 + 008			Bacolod North Rd - K0013 + 402 - K0013 + 843, K0014 + 454 - K0014 + 680, K0014 + 927 - K0015 + 071		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.972 lane km	8,307.91 / lane km	24,691.10	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.027 lane km	8,156.95 / lane km P/6 M/km	24,691.10
EAO	-	503.90	EAO	-	503.90
Total:		25,195.00	Total:		25,195.00
Justification:					
Modification is sought due to an additional 0.055 lane km road sections for asphalt overlay resulting to an adjustment in the station limits and increase in physical target from 2.972 lane km to 3.027 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06110