



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 March 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of District Engineer **ABRAHAM C. VILLAREAL**, Negros Occidental 1<sup>st</sup> District Engineering Office, requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100306000</b> <b>Project ID: P00505307VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Bacolod North Rd - K0032 + 639 - K0032 + 992			Bacolod North Rd - <del>K0013 + 843 - K0014 + 454</del> , K0032 + 639 - K0032 + 992, <del>K0032 + 992 - K0033 + 000, K0035 + 607 - K0035 + 841</del>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.412 lane km	20,530.72 / lane km	28,989.38	CW1- Reconstruction to Concrete Pavement: 2.418 lane km	11.988.99 / lane km <i>24 M/m</i>	28,989.38
EAO	-	591.62	EAO	-	591.62
Total:		29,581.00	Total:		29,581.00
Justification:					
Modification is sought due to an additional 1.006 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 1.412 lane km to 2.418 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN1F06087