



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: Y1 013
Project ID: P00505311 VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer ROLANDO F. VALDEZ**, Negros Occidental 2nd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100615000 Project ID: P00505311VS OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Binalbagan-Isabela Rd - K0064 + 1096 - K0064 + 1302, K0066 + 090 - K0066 + 140			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Binalbagan-Isabela Rd - K0064+1096 - K0064+1302, K0066+090 - K0066+293, K0066+719 - K0066+889		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.512 lane km	20,005.78/ lane km	10,242.96	CW1- Reconstruction to Concrete Pavement: 1.158 lane km	8,845.39/ lane km	10,242.96
EAO	-	209.04	EAO	-	209.04
Total:		10,452.00	Total:		10,452.00
Justification: Modification is sought due to an additional 0.646 lane km deteriorated road sections resulting to an adjustment in the station limits and increase in physical target from 0.512 lane km to 1.158 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06299