out the Philippines ILIVI OF PUBLIC WORKS AND HIG

Reference Number:

VI-125

P00505317VS **Project ID:**

Manila

OFFICE OF THE SECRETARY

MEMORANDUM

5

FOR

MARK A. VILLAR Secretary

This Department

This refers to the memorandum dated 8 April 2021 of DPWH Region VI Director LEA N. DELFINADO, CESO III, endorsing the request for Project Modification of District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, requesting for the approval of the Modification of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 310106100618000 Project ID: P00505317VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Baeolod South Rd (Old Road) - K0024 + (-034) - K0024 + 012, K0024 + (-038) - K0024 + (- 034), K0024 + 012 - K0024 + 287			Bacolod South Rd (Old Road) - K0024 + (-034) - K0024+287		
Physical Target	Unit Cost (P'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.650 lane km	19,660.31 / lane km	12,779.20	CW1- Reconstruction to Concrete Pavement: 0.640 lane km	19,967.50 lane km	12,779.20
EAO	-	260.80	EAO	/ -:-	260.80
	Total:	13,040.00		Total:	13,040.00

Justification:

Modification is sought due to decrease in physical target from 0.650 lane km to 0.640 lane km which resulted to the adjustment in station limits. The increase in unit cost per lane km is due to the provision of slope protection structure (grouted riprap), metal guardrails, and solar streetlights for road safety. Attached is a Certification for Reasonableness of Cost dated April 8, 2021. MO Based on our evaluation, the submitted request for modification of the said project is found in order.

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLÁR

Secretary

2.6 APJ/RRB

Department of Public Works and Highways Office of the Secretary WIN1F06445