



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-105
Project ID: P00505344VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the herein memorandum dated 12 March 2021 of DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100263000 Project ID: P00505344VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Tacloban-Baybay South Rd - K0986 + 100 - K0986 + 240, K0986 + 285 - K0986 + 407			Tacloban-Baybay South Rd - K0985 + 190 - K0985 + 260		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 4,000.00 square meters	₱ 9.80/ square meter	₱ 39.20 M	CW1- Construction of Road Slope Protection Structure: 1,439.00 square meters	₱ 27.24114 / square meter	₱ 39.20 M
EAO		₱ 0.800 M	EAO		₱ 0.800 M
Total:		₱ 40.00 M	Total:		₱ 40.00 M

JUSTIFICATION:

64% decrease in target. Use of steel sheet pile.
Change of station limits from K0986 + 100 - K0986 + 240, K0986 + 285 - K0986 + 407 to K0985 + 190 - K0985 + 260 to prioritize road sections that needs immediate slope protection structure, wherein the physical target decrease and the unit cost increase in view of the use of steel sheet piles and additional item of work (Item 510(2) Concrete, slope protection) in the project scope of work. See attached Certificate of Approval.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval. Unit cost but not signed by PD.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06538

AVM-1567 VIII mod

LEYS-007