



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-106**  
Project ID: **P00505346VS**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated March 4, 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **David P. Adongay, Jr., DPA, CESE, District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office**, Laoang, Northern Samar, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100557000 Project ID: P00505346VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0810 + 640 - K0810 + 801			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0810 + 650 - K0810 + 801		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 5,500.00 Square Meters	P 9.65 / Square Meter	<del>P 53.075 M</del>	CW1 – Construction of Road Slope Protection Structure: 2,567.00 Square Meters	P 20.67589 / Square Meter	<del>P 53.075 M</del>
EAO	-	P 1.925 M	EAO	-	P 1.925 M
TOTAL:		P 55.000M	TOTAL:		P 55.000M
Justification: 53% decrease in target; Use of structural concrete					
The allocation of P 55.00 Million is not sufficient to cover the total cost of the original physical target. Hence, change of station limits from K0810 + 640 - K0810 + 801 to - K0810 + 650 - K0810 + 801 is requested to prioritize road section that needs slope protection structure, thereby decreasing in physical target and consequently increasing the unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06514