



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	VI 056
Project ID:	P00505381VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III**, endorsing the request for Project Modification of **OIC-District Engineer JOSELITO A. ANTONIO**, Antique District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100663000</b> <b>Project ID: P00505351VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Odiong-Sibalom-Sn Remigio-Leon Rd - K0124 + 440 - K0126 + 581			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Odiong-Sibalom-Sn Remgio-Leon Rd- K0124+440 – <b>K0124+510, K0127+070 – K0127+093, K0127+218 – K0127+313, K0134+(-088) – K0134+(-065), K0134+033 –K0134+081.50, K0134+291 – K0134+340, K0134+554.80 - K0134+581</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 2127.867 sq.m	14.70 / sq.m	31,279.64	CW1- Construction of Road Slope Protection Structure: 1,759.40 sq.m	17.78 / sq.m	31,279.64
EAO	-	638.36	EAO	-	638.36
Total:		31,918.00	Total:		31,918.00
<b>Justification:</b> 1. Modification is sought to prioritize erosion-prone road sections which resulted to the adjustment in the station limits. 2. Decrease in physical target from 2127.867 sq.m to 1,759.40 sq.m. due to the design of the slope protection structure utilizing Mechanically-Stabilized Earth (MSE) Retaining Wall requiring voluminous quantities for the Structural Excavation and Structural Backfill and provision of Reinforced Concrete Slope Protection, Hydraulic Filter and PVC-coated Gabions (0.5m x 1m x 2m). 3. The adjusted unit cost also includes the provision of chevron signs and solar street lights for road safety. 4. Attached is a Certification for Reasonableness of Cost dated February 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06125