



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-031
Project ID:	P00505357LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 24, 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100297000 Project ID: P00505357LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Calapan South Rd – K0036+486 – K0036+741			Calapan South Rd – K0062+649 – K0063+015		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road 255.00 Lineal Meters	₱ 22.701 /Lineal Meters	₱ 5,788.86	CW1- Construction of Drainage Structure along Road 490.00 Lineal Meters	₱ 11.814/ Lineal Meters	₱ 5,788.86
EAO	-	₱ 118.14	EAO	-	₱ 118.14
Total:		₱ 5,907.00			₱ 5,907.00
Justification: Changes in Station limits and increased the physical target from 255.00 l.m. to 490.00 l.m. is due to the following reasons;					
<ul style="list-style-type: none">• Due to high prioritization of this project because of flooding in nearby Elementary School and households caused by incomplete drainage canal.• To complete the gap in the previous drainage project to reach the outlet and prevent flooding in the area.• By using updated materials price per validated CY 2020 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.4 APJ/RRB



WIN1F06303