



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number: **IVB-038**
Project ID: **P00505361LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 24, 2021 of **OIC-Regional Director YOLANDA L. TANGCO, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100304000 Project ID: P00505361LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd, K0125 + 000 - K0126 + 100			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd, K0125 + 320 – K0126 + 732		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 2,216 Lineal meters	₱ 11.62 / Lineal meters	₱ 25,763.22	CW1- Construction of Drainage Structure along Road: 1,420 Lineal meters	₱ 18.14 / Lineal meters	₱ 25,763.22
EAO	-	₱ 525.78	EAO	-	₱ 525.78
Total:		₱ 26,289	Total:		₱ 26,289
Justification: 35% decrease in target <ul style="list-style-type: none">Modification is sought due to provision of larger drainage structures (LC) as result in the analysis and to cater the necessity in the site to prevent flooding and to protect the national road resulting to decreased physical target and change in station limits from 2,216 ln.m to 1,420 ln.m and K0125+000 – K0126+100 to K0125+320 – K0126+732, respectively.Attached is the Certification of Reasonableness of Unit Cost dated March 19, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1B01167