



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII 072**
Project ID: **P00SD5388VS**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Ferdinand A. Briones, District Engineer, Biliran District Engineering Office**, Naval, Biliran, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100689000 Project ID: P00505388VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Biliran Circumferential Rd - K1061 + 591 - K1063 + 188			Biliran Circumferential Rd - K1061 + 591 - K1062 + 625		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure : 2,446.500 Square Meters	₱ 20.029/ Square Meters	₱ 49.000M	CW1- Construction of Road Slope Protection Structure : 2,271.000 Square Meters	₱ 21.576/ Square Meters	₱ 49.000M
EAO		₱ 1.000M	EAO		₱ 1.000M
Total:		₱ 50.000M	Total:		₱ 50.000M
Justifications:					
Modification is requested due to the following reasons:					
1. Adjustment in station limit from K1061 + 591 - K1063 + 188 to K1061 + 591 - K1062 + 625 to prioritize the sections that needs slope protection in order to stabilize the slope and prevent erosion.					
2. Decrease in physical target from 2,446.50 sq.m. to 2,271.00 sq.m. due to actual condition of the project that requires structural steel sheet piles (Type II) in a design of 6.0 meters long.					
3. Attached is a Certification from Regional Director as to reasonableness of the unit cost. <i>but upo</i>					
<i>Cut/slope breakdown.</i>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06499