



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 12 March 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100699000 Project ID: P00505409VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Bato-Bontoc Rd - K1113+830 - K1114+225, K1116+700 - K1116+910, K1117+270 - K1117+640, K1117+880 - K1117+970			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Bato-Bontoc Rd - K1113+830 - K1114+225, K1116+700 - K1116+800 , K1117+270 - K1117+440		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 3,600.00 square meters	P 4.32833/ square meter	P 15.582 M	CW1- Construction of Road Slope Protection Structure: 1,826.60 square meters	P 8.53060 / square meter	P 15.582 M
EAO		P 0.318 M	EAO		P 0.318 M
Total:		P 15.90 M	Total:		P 15.90 M
JUSTIFICATION: Changed of station limits from K1113+830 - K1114+225, K1116+700 - K1116+910, K1117+270 - K1117+640, K1117+880 - K1117+970 to K1113+830 - K1114+225, K1116+700 - K1116+800, K1117+270 - K1117+440 to prioritize road section that needs slope protection structure, wherein the physical target decrease and the unit cost increase in view of the additional item of work (Item 510(2) Concrete, slope protection) in the project scope of work.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Samsung Quad Camera
Junsmithceponcaptures
WIN1F06515