

eference VIII OIL Number:

> P005054HVS ID:

Project

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D.** III, requesting for the approval of the Modification of the project under FY 2021 General

this refers to the memoral day for the approval of the BUENO, CESO III, requesting for the approval of the	Modification of the project than
appropriation Act (GAA), to Wit,	As Modified
As per GAA/Original Project De	scription
Project De	Suite

UACS No. 310108100551000 Project ID: P00505411VS

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System

Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

Catarman-Calbayog Rd - K0746 + 500 - K0746 + 800

ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System

Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

Catarman-Calbayog Rd-K0746 + 140 - K0746 + 605, K0772 + 886 - K0773 + 000, K0773 + 000 K0773 + 060 (S00004SM), K0782 + (-040) -K0782 + 000, K0782 + 000 - K0782 + 140 (S00050SM)

		Unit Cost	Estimated Cost
Allocation	Physical Target	(P'000)	Latitude
₽ 183.350M	CW1- Construction of Road Slope Protection Structure: 8,847.530 Square Meters	₽ 20.723297/ Square Meter	₽ 183.350M ₽ 6.650M
₽ 6.650M	EAO		₽ 190.00M
	₽ 183.350M ₽ 6.650M	CW1- Construction of Road Slope Protection Structure: 8,847.530 Square Meters	CW1- Construction of Road Slope Protection Structure: 8,847.530 Square Meters P 6.650M EAO

Justification:

1. Change in station limits to specify the exact location of the project that needs slope

2. Station limits are added to address the areas that are prone to landslide in order to stabilize the slope and to prevent erosion.

3. The use of structural steel sheet piles resulted to increase in unit cost and consequently the decrease in physical target, copy attached Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VIL

Secretary

Department of Public Works and Highways

WIN1F06494