



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
ACS No. 310108100552000 Project ID: P00505412VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Catarmán-Calbayog Rd - K0751 + 450 - K0751 + 700			Catarmán-Calbayog Rd- K0751 + 000 - K0751 + 840 , K0778 + 690 - K0779 + 100		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 6,333.333 Square Meters	₱ 14.475000/ Square Meter	₱ 91.675M	CW1- Road Widening: 2.344 Lane Km	₱ 16,901.08575/ Lane Km <i>₱ 33.8 M/km</i>	₱ 39.616145M
			CW2- Construction of Road Slope Protection Structure: 3,100.64 Square Meters	₱ 16.789712/ Square Meter	₱ 52.058855
EAO		₱ 3.325M	EAO		₱ 3.325M
Total:		₱ 95.00M			₱ 95.00M
Justification: <i>Use of stone masonry & steel sheet piling</i>					
1. Change in station limits to specify the exact location that needs slope protection structure.					
2. Station limits are added to address the areas that are prone to landslide in order to stabilize the slope and to prevent erosion.					
3. Project Component (CW1- Road Widening) was added to stabilize the pavement since the area is prone to landslide.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

[Signature]
MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06103