



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: VIII 006

Project  
ID: P00505413VS

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 09 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, OIC-District Engineer, Northern Samar First District Engineering Office, Catarman, Northern Samar**, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100704000</b> <b>Project ID: P00505413VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0768 + 561 - K0768 + 674			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0768 + <b>610</b> - K0768 + <b>728.50</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Construction of Road Slope Protection Structure: 904.000 square meters	₱ 11.968 / square meters	₱ 10.8192M	CW1-Construction of Road Slope Protection Structure: 569.895 square meters	₱ 18.985 / square meters	₱ 10.8192M
EAO		₱ 0.2208M	EAO		₱ 0.2208M
Total:		₱ 11.0400M	Total:		₱ 11.0400M
<b>Justifications:</b> Modification is requested due to the following:  58% decrease in target					
1. Change in station limits to specify the exact location of the project that needs slope protection structure in order to stabilize the slope and prevent erosion.					
2. Increase in unit cost was due to inclusion of construction of reinforced lined canal, thus, the decrease in physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06279