



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VIII 082  
Project ID: P00505418VS

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1<sup>st</sup> District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310107100267000</b> <b>Project ID: P00505418VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0724 + 444 - K0724 + 659			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0724 + <b>447.5</b> - K0724 + <b>655</b> , <b>K0724 + 742.4</b> - <b>K0724 + 840.4</b>		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 - Construction of Road Slope Protection Structure: 3,333.333 Square meters	P14.700000147 / Square meters	P 49.00M	CW1 - Construction of Road Slope Protection Structure: 2,058.00 Square meters	P22.61904762/ Square meters	P 46.55M
			ROW - ROW Acquisition: 1,697.85 Square Meters	P1.472450452/ Square meters	P 2.50M
EAO		P 1.00M	EAO		P 0.950M
Total:		P 50.00M			P 50.00M
<b>Justifications:</b> <i>38% decrease in target</i> Modification is requested due to the following reasons: <ul style="list-style-type: none"><li>Adjustment in station limit from K0724 +444- K0724 +659 to K0724 + 447.5- K0724 + 655, K0724 +742.4-K0724 + 840.4 to avoid overlapping of projects under GAA 2017.</li><li>Decrease in physical target from 3,333.333 square meters to 2,058.00 square meters due to inclusion of paving shoulder</li><li>ROW Acquisition is already identified.</li><li>Attached is a certification as to reasonableness of unit cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06295

AVM-2890