

Department of Public Works and Highways
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein memorandum dated 26 February 2021 of **DPWH Regional Director NERIE D. BUENO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Alvin A. Ignacio, District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2021 General Appropriation Act (GAA), R.A. 11518, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100703000 Project ID: P00505419VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd – K0809+686 – K0809+801			 Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd. K0809+645 – K0809+801		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 3,333.333 Square meters	P 14.7000147/ Square meter	P 49.00M	CW1 – Construction of Road Slope Protection Structure: 2,897.20 Square meters	P10.42385752/ Square meter	P 30.20M
			CW2 – Road Widening: 0.312 Lane km	P 23,076.92308/ Lane Km	P 7.20M
			CW3 – Off-carriageway improvement: Shoulder Paving / Construction: 1,606.80 Square meters	P 4.169778442/ Square meter	P 6.70M
			ROW – ROW Acquisition: 1,606.80 Square meters	P 3.111774956/ Square meters	P 5.00M
EAO		P 1.00M	EAO		P 0.90M
Total:		P 50.00M	Total:		P 50.00M
JUSTIFICATIONS: Modification is requested due to the following: <ul style="list-style-type: none">Adjustment in station limit to avoid overlapping of projects under GAA 2017.Decrease in physical target from 3,333.333 square meters to 2,897.20 square meters due to additional project component CW2 - Road Widening (0.312 lane km) and CW3 - Off-carriageway Improvement for Shoulder Paving / Construction (1,606.80 Square meters)ROW Acquisition is already identified.Attached is a certification as to reasonableness of unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN1F06589